


OFFICIAL

 <p><b>PLANNING:</b> All Wimmera CMA planned procurement projects are subject to revision and/or cancellation.</p>			<p><b>WIMMERA CMA FORWARD PROCUREMENT PLAN FY 2023-24/2024-25</b></p>	<p><b>DISCLAIMER:</b> This plan does not represent or constitute a final request for quote, tender or in any way a commitment by Wimmera CMA to purchase the described goods and/or services. All procurement is subject to funding.</p>		
Procurement Activity & Opportunity	Description of goods and services (if known)	Business Unit	Market Approach	Est. Release Date	Est. Duration	Point of Contact
Waterway Restoration Works	Civil construction of erosion control works	Operational	Request for Quote	Oct 23 – Apr 24	N/A	Operational Delivery Manager austinl@wcma.vic.gov.au
River Health Works	Removal of Sediment from Yarriambiack Creek, Warracknabeal	Operational	Request for Quote	Apr 24	N/A	Operational Delivery Manager austinl@wcma.vic.gov.au
River Health Works	Dimboola Ski Club Bank Construction	Operational	Public Tender	Jul 23	12 months	Operational Delivery Manager austinl@wcma.vic.gov.au
River Health Works	Construction of The Ranch Billabong Pipeline	Operational	Public Tender	Jan 24	12 months	Operational Delivery Manager austinl@wcma.vic.gov.au
River Health Works	Construction of Wimmera River Boardwalks	Operational	Public Tender	May 24	12 months	Operational Delivery Manager austinl@wcma.vic.gov.au